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Ms. Linda Meyer (WCM-121) 1274974

Project Manager RCRA/Superfund
U.S. EPA Region 10
1200 Sixth Avenue
Seattle, WA 98101

Subject: Eastern Michaud Flats Superfund Site - Simplot Plant Area Remedial
Design/Remedial Action Monthly Progress Report No. 2 (June 2002)

Dear Ms. Meyer:

This letter documents the progress made in the remedial design/remedial action at the Simplot Plant Area
portion of the Eastern Michaud Flats Superfund Site. This progress report has been prepared in accordance
with the requirements of Paragraph 29 of the Consent Decree and of the Statement of Work (SOW).

I. Activities/Tasks

The following principal actions were performed:

$ Continued preparation of the East Overflow Pond Construction Completion Report, the Pre-
Final Remedial Dewatering Pit Remedial Design Report (RDR), the Draft Gypsum Roads
RDR, The Draft Groundwater Extraction RDR, the Pre-Final Groundwater Monitoring RDR
and the Institutional Controls Program report; and

$ Submitted supplemental information regarding MFG's Statement of Qualifications as
Simplot's Supervising Contractor.

The following principal actions are expected in the period from July 1 to August 15:

$ Complete the design and construction completion documents listed above and submit to
EPA, IDEQ and the ShoBan Tribes;

$ Schedule and participate in the project planning meeting with EPA, as required by the SOW;
and

$ Perform a groundwater monitoring event (tentatively scheduled for mid-August).
Groundwater monitoring has been performed voluntarily by Simplot in the Simplot Plant
Area on approximately a semi-annual basis since the completion of the Remedial
Investigation. The monitoring effort has the primary objective of providing data to evaluate
the groundwater quality downgradient of the gypsum stack to the Portneuf River. This
monitoring will be replaced by a formal program to be detailed in the Groundwater
Monitoring Remedial Design Report, after EPA approval.

II. Laboratory Activities and Data Generated

None. rti
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III. Deliverables and Milestones Completed in Reporting Period

None.

IV. Deliverables and Milestones Expected to be Completed in Next Reporting Period.

None.

V. Issues Identified and Actions Taken to Provide Resolution

As described in the previous monthly progress report, EPA issued a conditional disapproval of MFG as
Simplot's Supervising Contractor on May 31, 2002. Simplot submitted supplemental information regarding
MFC's Statement of Qualifications as requested by EPA on June 14,2002.

VI. Activities Undertaken in Support of the Community Relations Plan

None.

I hope this provides you with the information you require. Please do not hesitate to call me @ (208) 389-
7558if you have any questions or comments.

Sincerely,

WardWolleson
Senior Environmental Engineer
J.R. Simplot Company

C. Doug Tanner - 1DEQ Pocatello
Susan Hanson, ShoBan Tribe
Alan Prouty - J.R. Simplot Company
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BC: Andy Koulermos - MFG, Boulder
Leon Pruett - Don Plant


